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HAUAL BISTRICT BFFICE
DAGS

CONTRACTOR:  Kauai Buiiders, Ltd.

STATE OF HAWAN
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  FEBRUARY 2015

Date: March 5, 2015

ADDRESS: 3988 Halau Street

Contract No. 81470 |

City, State ZIP: Lihue, Hi 96786

DAGS Job No. 14-14-7460

PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Maintenance Facility

CONTRACT

Basic Contract Amount 3

FOR INSPECTION BRANCH USE
[/]SUEMITI'AL REGISTER L+ COMMENCEMENT REQUIREMENTS

1,051,207.00 DUE MONTHLY:

CHANGE ORDERS
Total $ 44,666.00

{] PROJECT SCHEDULE - INITIAL & ONGOING

i #] DAILY REPORTS [t PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

{ #7 CONTRACT NUMBER f ﬁRDJECT NAME & LOCATION

I ‘/] ALL SIGNATURES

Adjusted Contract Amount $ 1,095,873.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 80.21% 9 843,214.00 68.26% $  30,487.00 3 873,701.00
Retained REDUCED| ] 3 42,156.00 $ 1,523.00 $ 43,679.00
Amount Subject to Payment % 801,058.00 $  28,964.00 $ 830,022.00
Payments to Date $ 611,932.00 $ 28,964.00 $ 640,896 .00
Payments Now Due $  189,126.00 $ - $ 189,126.00

Payment No. FINAL] ] 7

Remarks:

1. Computed and Checked by

2. [ ceriify thal the above bill is correct, just, that payment has not been receivad, and

all payroil affidavits have baen submilted, are current, er proper deductive exclusions
é) K Q %k p‘l \ - have baen made to this request; and at jeast 80% of our workforcs resides In Hawail,
A . : (€

3. Recommended; I Project Inspector of Engineer

%{4.' ( % -7»& /%W&‘ 3 /‘? // s Name of Contrator

Date;

KAUAI BUILDERS, LTD.

4. Racommended: _»M“w.-m Engineer/Architect Date:
/ N
< ;D//S’" /f arkes 3jos
5. APPRAVE ™ Branch Ghfef or Disirct Enginaer Date: By signatere / Tithe: Rictiard K_Maads | President v Date

MAR 1 2 20%

The Public Wo dministralor certifies that change orders have bean fssued and the work performed.

(/ Frate Pubiic Works Admiistrator

Date:




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2015

CONTRACTOR: Kauai Builders, Ltd. GContract No.: 61470
PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Mainter DAGS Job No.: 14-14-7460
- Bldg 4465 and Bus Shelters A& B
[
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. TO AMOUNT
O |PRIME CONTRACTCOR TRADE NO. AMOUNT DATE (% CMPL|RETN % RETAINED
Kauai Builders, Lid. General Confractor ABC-0492 $337,510 $261,211] 77.39% 5% $13,060| A
==Illlllll II==I=IIIIIIIIIIIIIIIIIIIIIIIII
SUB-
CONTRACT,
LICENSE BASIC SUB-| COMPL. TQ AMOUNT
SUBCONTRACTOR TRADE NQ. CONTRACT AMOUNT DATE|% CMPLIRETN % RETAINED
Kaoga Engineering Site Work ABC-6826 $196,600 $193,500] 98.72% 5% $9,875
Mr. T's Pest Control Termite PQO-1065 54,849 $4,949] 100.00% 5% $247
Grace Pacific LLC AC Pavement AC-6887 $56,100 $56,100| 100.00% 5% $2,805
Alil Landscaping Landscaping C-16352 $46,370 $29,886| 64.47% 5% $1,494
South Pacific Steel Reinforcing Steel C-18621 $28,599 $28,599] 100.00% 5% $1,420
Beachside Roofing Roofing BC-22075 $36,192 $13,506] 37.32% 5% 3675
James Nakagawa Painting Painting C-21947 $24,500 $0 0.00% 5% $0
Dorvin D. Leis Plumbing C-4747 $13,065 $5,222 40.00% 5% $261
Wilson Masonry Masonry C-28341 $165,273 $165,273| 100.00% 5% $8,263
Taufatofua Masonry Masonry C-20627 $77,840 $62,272] 80.00% 5% $3,113
R. Electric Electrical ABC-19142 $64,819 $22.687| 35.00% 5% $1,134
#DIVID! 5% 30
#DIVID! 5% $0
#DIV/0} 5% 30
#DIVIOL 5% 30
#DIVIO! 5% 30
Total Retained from Subs $713,697 $582,004 $29,006|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

KAUAI BUILDERS, LTD.

Name of Contractor

(R . P

3/ NYIE o -

By Signature Date f“:: .
T

s ==

NOTE: it 23

Golumnar fotals shall be equal in dollar value to that on the =94 )

Manthiy Estimate Sheet Y un
| €2 Foan

— )

55 oy

Il .

il o

= (X

Checked/Verified by:

/

Initiai - Project Inspgctor or Engineer

ddAId03d




CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2015

DPW-CIA 7/05

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 61470
PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Maintenance Facility DAGS Job No.: 14-14-7460

a CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL.TO RETN AMOUNT]
O |PRIME CONTRACTOR TRADE NO. AMOUNT) DATE}l % CMPL % RETAINED

Kauai Builders, Ltd, General Contracter ABC-0492 $9,426 $5,701 60.48% 5% $285|A

FHHHHHH

CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. TO RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT DATE] % CMPL Y% RETAINED
Koga Engineering Site Work ABC-68268 $22,010 $22,010] 100.00% 5% $1,100
Grace Pacific ELC AC Pavement AC-6887 $0} #DIvio! 5% $0
Alii Landscaping Landscaping C-18352 $8,536 $0 0.00% 5% 30
Wilson Masonry Masonry (-28341 $0 30| #DIV/IO! 5% 30
Taufatofua Masoniry Masonry C-20627 0 $0] #DIWVI0I 5% $0
R. Electric Electrical ABC-19142 51,918 $0 0.00% 5% $0
Beachside Roofing Roofing BC-22075 52,776 $2,776 0.00% 5% 5138
H#DIVIO 5% $0
#DIVIC! 5% 30
HDIVIQ! 5% 50
#HON0! 5% 30
#DIV/i0! 5% 50
#DIV/0 5% 30

Total Retained from Subs $35,240 $24,786 $1,238|B

| |cHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUBS (A+B) I

| certify that the above retentions are correct far this request.

CheckediVerified hy:

C“"*\

Initial - Project Inspector or‘Engineer

KAUAI BUILDERS, LTD.

Name of Contractor

Ledd s Ptee  3fos )5

By Signature

NOTE:
Columnar totals shail be equal in dollar value io that on the
Monthly Estimate Sheet

g YAV
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STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 7

BILLING MONTH: February-15

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KAUAI VETERANS CEMETERY - PHASE 2A, NEW MAINTENANCE
FACILITY
DAGS JOB NO.: 1 4-14-7460 CONTRACT NO.:

61470

CONTRACTOR: KAUAI BUILDERS, LTD
VENDOR CODE: 7069800
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
0z  8l0-27zM $192,080.00 $2954.00 $189,126.00
Totals: | $199,080.00 ( 4995400 | | $189,126.00
- P L P
Change Order Payment Suffix: 3,4,5,6
Suffix Fﬁnd Symbol Amount Earned Retainage Amount Due
o I I 1
Totals: | [ S | ,
Grand Total; $199,080.00 ] [ $9,954.00 ‘ lr - $189,12600_
—_— e e RS e -

D E@EWED
U

DAGS, DIV, OF PUBLIC WORKS

MAR 19 2015

I

SYARE SCOVINES OFTICE

.3/30/2015

DATE

(This Section for Administratlve Services Office Use Only}

Vendor Code 7069800

Cost Code 3A1

Voucher No. 76%6/‘3’{?2[' e

Verified By

— 7

APR —2 2005




